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Barrett Reservoir Outlet Tower Upgrade — Construction Contract Change Order No. 1

DJ Reviewed [ Initiated By NR&C  On 4/23/08 Item No. 3a

RECOMMENDATION TO:
Approve.

VOTED YEA: Frye, Faulconer, Peters, Atkins
VOTED NAY:

NOT PRESENT:

CITY CLERK: Please reférence the following reports on the City Council Docket:
REFPORT TO THE CITY COUNCIL NO.

INDEPENDENT BUDGET ANALYST NO.

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO.

OTHER:

Engineering and Capital Project Department’s April 16, 2008, Executive Summary Sheet

COUNCIL COMMITTEE CONSULTANT %M__\%{ :
(g
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WSD 08-021
(0045 Fi EXECUTIVE SUMMARY SHEET

DATE ISSUED: April 16, 2008
ATTENTION: Natural Resources & Culture Committee Meeting

Agenda of April 23,2008
ORIGINAL DEPT.. Engineering & Capital Projects Department
SUBIJECT: Barrett Reservoir Qutlet Tower Upgrade — Construction

Contract Change Order #1
COUNCIL DISTRICTS: All
STAFF CONTACT: Ira) Asgharzadeh (619) 533-5105

Ed Fordan (619) 533-4102

REQUESTED ACTION:
Council authorization to execute Contract Change Order No. | with Orion Construction Corporation in

an amount not to exceed $167,631 for the Barrett Reservoir Outlet Tower Upgrade project and
$69,830.32 for related costs. )

STAFF RECOMMENDATION:
Adopt the Resolutions.

EXECUTIVE SUMMARY:
The City Council has previously award a construction contract to Orton Construction Corporation by
Resolution number R-302014 and R-302288.

The Barrett Reservoir Outlet Tower Upgrade was approved by the California Depariment of Safety of
Dams (DSOD) on July 8, 2003, and the construction will address the essential elements of the outlet
tower that affect operation and maintenance, personnel safety, and water supply reliability to
adownsiream City faciiiiies. The coniraci change order number one wiil remove a portion of four
deteriorated platforms and accumulated debris inside the outlet tower including the rehabilitation of the
deteriorated concrete bridge at platforms; removal and replacement of corroded 30-inch piping and
appurtenances; and install valve supports under the five new knife gate valves. These tasks are key
components of the outlet tower upgrade. Authorizing this construction contract change order improves
safety inside the structure and addresses DSOD’s requirements.

Through inspection and input from the City Corrosion Engineers and consultation with Consultant
Structural Engineer, this change order will remove and replace corroded 30-inch piping and
appurienances; rehabilitate the deteriorated concrete bridge at four levels and; install valve supports
under the five new knife gate valves. Due to confined work space, method of construction and special
trades and skills for the project including efficient implementation, all these tasks will be performed by
Orion Construction Corporation. Subcontracting for the new scope of work was not changed.

EQUAL OPPORTUNITY CONTRACTING:

The contract was awarded under Sub Contracting Outreach Program (SCOPe) with requirements that
bidder provide documentation demonstrating a good faith effort to outreach to a broad-base of
subcontractors, subcontracting at least 27% of the contract with advisory participation levels of 9%
DBE, 1% DVBE and 17% OBE, and score at least 80 out of 100 Outreach Indicator Points. The Equal
Opportunity Contracting Program staff evaluated Orion Construction Corporation’s documentation and
reported that the contractor complied with the SCOPe requirements. The actual DBE was 0%, 14.07%
DVBE, and 18.71 OBE. Orion Construction Corporation documentation reflected 32.78%
subcontracting, provided documentation sufficient to verify that the bidder made subcontracting
opportunities available to a broad-base of qualified subcontracts, and scored 100 out of 100 Outreach
Indicator Points.
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( 00/ BSCAL CONSIDERATIONS:

The total estimated cost for Barrett Reservoir Outlet Tower Upgrade is $2,790,963.88 of which
$2,553,502.56 was previously authorized by Council Resolution Number R-302014 and R-302288.
However, during construction work of the upgrade additional work was identified to maintain the
integrity of the new equipment and the safety inside the dam. The total additional request for this
project 1s $237,461.32. Funding is available in Water Fund 41500, CIP 73-317.0 Barrett Reservoir
Outlet Tower Upgrade for this purpose. The Water Department revenue is dedicated for this project;
80% will be bond financed. No future funding is anticipated.

PREVIOUS COUNCIL COMMITTEE ACTION:
On July 23, 2001, Council authorized the City Manager to execute the original Agreement with Richard
Brady & Associates (Resolution No. R-295172) and on October 10, 2006 the First Amendment was
authorized (Resolution No. R-301955). On July 26, 2006, the Natural Resources and Culture
Committee approved this requested action. On November 3, 2006, City Council Approved Plans and
Specifications as advertised by Contract Services and authorized the Mayor to award a construction

_ contract to the lowest responsible and reliable bidder, authorized the expenditure of funds; award of

- public works contract; and taking related actions'(Resolution No. R-302014). On January 16, 2007 the

City Council authorized $320,000 additional funding and the Mayor to execute construction contract
award with Orion Construction Corporation (Resolution No. R-302288). :

COMMUNITY PARTICIPATION ANDPUBLIC QUTREACH EFFORTS:

Community outreach is limited to lake area and users. Information will be disseminated to lake users
to let them know of the new time frame of construction. This project was advertised through the local
contractor’s association and newspaper.

KEY STAXFHOLDERS & PROJECTED IMPACTS (if applicabie):

The key stakeholders are the City of San Diego Water Department customers, Orion Construction,

C & W Diving Services, Inc., Neal Electric and WR Robbins Co. Inc., Richard Brady & Associates,
and California Department ot Safety of Dams. Failure to rehabilitate the Barrett Reservoir Outlet
Tower will continue to put a constraint on the use of local raw water and will continue to import water
from San Diego Water Authority. '

'#S%”‘

”_PattrBoekamp, Director David Jarrell
¥~ Engineering & Capital Projects Department Deputy Chief of Public Works
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SECTION 11 —PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED):

2. Authorize an additional expenditure of $237,461.32 from CIP 73-317.0, Barrett Reservoir Outlet
Tower Upgrade, Fund 41500, Water, for which $167, 631 is for Change Order No. 1 for the
construction of Barrett Reservoir Qutlet Tower Upgrade and $69,830.32 is for related cost
contingent upon by the City Auditor and Comptroller furnishing a certificate certifying that funds
necessary for expenditure or, or will be, on deposit with the City Treasurer; and

3. Authorizing the City Auditor and Comptroller, upon advice from the administering department,
to return excess budgeted funds, if any, to the appropriate reserves.



00461 DOCKET SUPPORTING INFORMATION DATE:
CCO4 CITY OF SAN DIEGO 100
EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION | April 4,2008  05/27

SUBJECT: Barrett Reservoir Qutlet Tower Upgrade — Contract Change Order #1

I

GENERAL CONTRACTOR INFORMATION

Recommended Consultant:  Orion Construction Corporation, Inc.

Amount of this Action; $ 237,461.32

Prior Actions: $2,553,502.56

Cumulative Actions: $2,790,963.88

Funding Source: City of San Diego

SUBCONTRACTOR PARTICIPATION This Action Cumulative

C&W Diving Services, Inc. (Other) $0.00 0% $209,262.00 7.49%
Neal Electric (Other) $0.00 0% $ 86,135.00 3.08%
WR Robbins Co., Inc (Other) $0.00 0% $ 24,900.00 0.89%
Ferguson Waterworks (Other) $0.00 0% $215,568.00 7.72%
Fibergrate Composite Structures (Other) $0.00 0% $ 37,810.00 1.35%
Total Certified Participation $0.00 0% $ 0.00 0.00% .
Total Other Participation $0.00 0% $573,675.00 20.53%
Total Participation $0.00 0% $573,675.00 20.53%

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

Equal Opportunity: Required

Orion Construction Corporation, Inc. submitted a Work Force Report for their San Diego employees dated,
January 17, 2008 indicating 24 employees in their Administrative Work Force and 59 employees in their Trade
Work Force.

The Workforce Analysis has no under-representations in any of the identified categories.

This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 18173, Section

22.2701 through 22.2702) and Non-Discrimination in Contracting Ordinance (San Diego Municipal Code Sections
22.3501 through 22.3517)

ADDITIONAL COMMENTS

None.

Ci\Documents and Settings\scurtin\Temporary Internet Fites\OLK 128\Orion Construction 40408 revised.doc



file://C:/Documents

WSD-08-021

1. CERTIFICATE NUMBER :
A 8 n REQUEST FOR COUNCIL ACTION For avoror's Use oy | OO
;00400 CITY OF SAN DIEGO Al 2876759 SI>fF
TG: ; 2. FROM {ORIGINATING DEFARTMENT): 3 DATE: T
CITY ATTORNEY Engineering & Capital Projects Department February 13, 2008
4. SUBJECT: Barrett Reservoir Outlet Tower Upgrade -Contract Change Order #1
5. PRIMARY CONTACT (NAME, PHONE, & MAIL 5TA.) 8. SECONDARY CONTAGT {NAME, PHONE, & MAIL STA.] _ |7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED
Darren Greenhalgh, (858) 573-5019 MS 908 {Iraj Asgharzadeh, (619) 533-5105 MS 907/. O
8.COMPLETE FOR ACCOUNTING PURPOSES
FUND 41500 41500 %, ADDITIONAL INFORMATION / ESTIMATED COST:
DEPT. 760 760 CIP 73-317.0
Engineering: $1,013.332.88
ORGANIZATION 391040 391040 Construction; 1,699.631.00
OBJECT ACCOUNT 4220 4116 . Equipment; 3,000.00
Contingency: § 7500000
JOB ORDER
186154 186151 Total Project:  $2,790,963.88
C.LP. NUMEER 73-317.0 73-317.0 " | Less Prev Auth:  $2,553.502.56
AMOUNT $167,631.00 $69.830.32 This Request:  $ 237,461.32
10. ROUTING AND APPROVALS
ROUTE APPROVING DATE ROUTE APPROVING DATE
#) AUTHORITY APPROVAL SIGNATURE SIGNED # AUTHORITY APPROVAL SIGNATURE SIGNED
v 5 N y A ‘
1 g?é:;:?g;.qﬁ i )é é E . 3/}{/%0 K 8  DEPUTY GHIEF m//é_&& (_{/w 5
Al — = —~
Ll APPROVAL * peo ~IK
T 0
* e ‘;‘?\I;\r 1‘:1: v:'J . 10 [CITY ATTORNEY ')[‘WA,‘U, M 5/6?/ Q)
rd N TSNS
s l=oc / - 1 |ORIG. DEPT /WAW éi E
s |LIAISON OFFICE _ ,/é)@/ ) LHI 'K)b %« DOCKET COORD: %—’councn_ ums&_m
2 7
S N e A . L L
7 AUDITORS w %MA’XU’«M 5,/VZ/DX/ | ISJ_\E - ] REFERTO: COUNCIL DATE; O

11. PREPARATION OF: / = RESOLUTIO/(S) [0 ORDINANCE(S) {1 AGREEMENT(S) (J DEED(S)

1. Authorizing the Mayor, or his designee to execute Contract Change Order No. 1 with Orion Construction
Corporation, Inc. in an amount not to exceed $167,631.00 for the Barrett Reservoir Outlet Tower Upgrade; and

114 STAFF RECOMMENDATIONS: Adopt the Resolutions.

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.)
COUNCIL DISTRICT(S): All

COMMUNITY AREA(S):

ENVIRONMENTAL IMPACT: This activity is categorically exempt from CEQA pursuant to State CEQA

HOUSING IMPACT: None

Guidelines Section 15302.

OTHER {SSUES:

None

CITY CLERK INSTRUCTIONS:  Please return a copy of the 1472 to Joanne Ferrer, (619) 619-533-6672, MS 908A.
ATTACHMENTS:

Contract Change Order #1 (4 sets), Project Cost Estimates, Location Map and
CEQA Exemption.

CM-1472

MSWORD2002 (REV. 2008-03-20)
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509 EXECUTIVE SUMMARY SHEET
DATE ISSUED: February 13, 2008
ATTENTION: Council President and City Council
ORIGINAL DEPT.: Engineering & Capital Projects Department
SUBJECT: Barrett Reservoir Outlet Tower Upgrade — Construction
Contract Change Order #1
COUNCIL DISTRICTS: All
STAFF CONTACT: Ira) Asgharzadeh (619) 533-5105

Ed Fordan (619) 533-4102

REQUESTED ACTION:

Council authorization to execute Contract Change Order No. 1 with Orion Construction Corporation in
an amount not to exceed $167,631 for the Barrett Reservoir Outlet Tower Upgrade project and
$69,830.32 for related costs.

STAFF RECOMMENDATION:
Adopt the Resolutions.

EXECUTIVE SUMMARY:
The City Council has previously award a construction contract to Orion Construction Corporation by
Resolution number R-302014 and R-302288.

The Barrett Reservoir Outlet Tower Upgrade was approved by the California Department of Safety of
Dams (DSOD) on July 8, 2003, and the construction will address the essential elements of the outlet
tower that affect operation and maintenance, personnel safety, and water supply reliability to
downstream City facilities. The contract change order number one will remove a portion of four
deteriorated platforms and accumulated debris inside the outlet tower including the rehabilitation of the
deteriorated concrete bridge at platforms; removal and replacement of corroded 30-inch piping and
appurtenances; and install valve supports under the five new knife gate valves. These tasks are key
components of the outlet tower upgrade. Authorizing this construction contract change order improves
safety inside the structure and addresses DSOD’s requirements.

Through inspection and input from the City Corrosion Engineers and consultation with Consultant
Structural Engineer, this change order will remove and replace corroded 30-inch piping and
appurtenances; rehabilitate the deteriorated concrete bridge at four levels and; install valve supports
under the five new knife gate valves. Due to confined work space, method of construction and special
trades and skills for the project including efficient implementation, all these tasks will be performed by
Orion Construction Corporation. Subcontracting for the new scope of work was not changed.

EQUAL OPPORTUNITY CONTRACTING:

The contract was awarded under Sub Contracting Outreach Program (SCOPe) with requirements that
bidder provide documentation demonstrating a good faith effort to outreach to a broad-base of
subcontractors, subcontracting at least 27% of the contract with advisory participation levels of 9%
DBE, 1% DVBE and 17% OBE, and score at least 80 out of 100 Qutreach Indicator Points. The Equal
Opportunity Contracting Program staff evaluated Orion Construction Corporation’s documentation and
reported that the contractor complied with the SCOPe requirements. The actual DBE was 0%, 14.07%
DVBE, and 18.71 OBE. Orion Construction Corporation documentation reflected 32.78%
subcontracting, provided documentation sufficient to verify that the bidder made subcontracting
opportunities available to a broad-base of qualified subcontracts, and scored 100 out of 100 Outreach
Indicator Points.
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FISCAL CONSIDERATIONS:
The total estimated cost for Barrett Reservoir Outlet Tower Upgrade is $2,790,963.88 of which
$2,553,502.56 was previously authorized by Council Resolution Number R-302014 and R-302288.
However, during construction work of the upgrade additional work was identified to maintain the
integrity of the new equipment and the safety inside the dam. The total additional request for this
project 1s $237,461.32. Funding is available in Water Fund 41500, CIP 73-317.0 Barrett Reservoir
Outlet Tower Upgrade for this purpose. The Water Department revenue is dedicated for this project;
80% will be bond financed. No future funding is anticipated.

PREVIOUS COUNCIL COMMITTEE ACTION:

On July 23, 2001, Council authorized the City Manager to execute the original Agreement with Richard
Brady & Associates (Resolution No. R-295172) and on October 10, 2006 the First Amendment was
authorized (Resolution No. R-301955). On July 26, 2006, the Natural Resources and Culture
Committee approved this requested action. On November 3, 2006, City Council Approved Plans and
Specifications as advertised by Contract Services and authorized the Mayor to award a construction
contract to the lowest responsible and reliable bidder, authorized the expenditure of funds; award of
public works contract; and taking related actions (Resolution No. R-302014). On January 16, 2007 the
City Council authorized $320,000 additional funding and the Mayor to execute construction contract
award with Orion Construction Corporation (Resolution No. R-302288). The Committee on Natural
Resources and Culture on Aprii 23, 2008, consent motion by Council President Peters, second by
Councilmember Atkins. Vote to approve 4-0.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:

Community outreach is limited to lake area and users. Information will be disseminated to lake users
to let them know of the new time frame of construction. This project was advertised through the local
contractor’s association and newspaper.

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable):

The key stakeholders are the City of San Diego Water Department customers, Orion Construction,

C & W Diving Services, Inc., Neal Electric and WR Robbins Co. Inc., Richard Brady & Associates,
and California Department of Safety of Dams. Failure to rehabilitate the Barrett Reservoir Outlet
Tower will continue to put a constraint on the use of local raw water and will continue to import water
from San Diego Water Authority.

4 Pagti'Boekamp, Director David Jarrell
¥~ Engineering & Capital Projects Department Deputy Chief of Public Works
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PROJECT COST ESTIMATE
Barmett Reservoir Qutlet Tower Upgrade Agreement Prepared by: Ed Fordan
Advertise Date: January 10, 2008
Award/Amend X W.0. No. 186151
{Project Tilis}
ACTivITY CIP NO. OR OTHER SOURCE OF FUNDS TOTALS % OF E
% OF E PREVIOUS This Reguest TOTALS
A, Planning/Design/Administration
4114 Preliminary Engineering 6.9% $191,220.56 $0.00 $191,220.56
4115 Qutside Engineering - Tasks 0.2% $5,558.56 ($169.68) $5,388.88
4118 Construction Engineering 10.7% $217,779.44 $80,000.00 $297,770.44
4118 Engineering Design 17.4% $486.944.00 $0.00 $486,944.00
41181 Engineering Design #2 0.0% $0.00 $0.00 $0.00
4119 Environ. Impact Studies 0.7% $20,600.00 $0.00 $20,000.00
4151 Professional Services 0.4%. $12,000.00 $0.00 $12.000.00
4159 Construction Management 0.0% $0.00 $0.00 $0.00
4222 Misc Contrctual Serviges 0.0% $19.000.00 £510.000.00} $0.00
4240 Reimbursement Agreements 0.0% $0.00 $0.00 $0.00
Total Planning/Design/Administration $943,502.56 $69,830.32 $1,013,332.88  $1,013,332.88 36.3%
E. Construction
4150 Safety 0.0% $0.00 $0.00 $0.00
4220 Prime Construction Contract 59.3% $1.487,000.00 $167.631.00 $1,654,631.00
42201 Construction Contract #2 0.0% $0.00 $0.00 $0.00
42220 GRC 0.0% $0.00 $0.00 $0.00
4226 City Forces Wark 1.6% $45,000.00 $0.00 $45,000.00
4810 QOCIP / Professional Liability 0.0% $0.00 $0.00 $0.00
4981 SDDPC Support 0.0% $0.00
0.0% : $0.00
Total Construction $1.532,000.00 $167.631.00 $0.00 $1,699,631.00 $1,699.631.00 60.9%
C Equipment and Furnishings
3316 Pipe Fittings 0.0% $0.00
4922 Construction Related 0.1% £3,000.00 $0.00 $3.000.00
Total Equipment and Furnishings $3,000.00 $0.00 53.000.00 $3,000.00 0.1%
D Contingencies
4905 Contingencies 2.7% $75,000.00 $0.00 $75,000.00
43909 Pooled Contingencies 0.0% $0.00
Total Contingencies $75,000.00 $0.00 $50.00 $75,000.00 $75,000.00 2.7%
SUBTOTAL _$2,553,502.56 $237,461.32 $0.00 $2,790,963.88  $2,790,963.88  100.0% -
E Equipment & Furninshings
4922 Equipment & Furnishings $0.00 $0.00
F Other
4279 Other Non - Personal $1,434,690.00 (5237 461.32) $1,197,228.68 $1,197,228.68
TOTAL PROJECT COST $3,988,192.56 $0.00 $0.00 $3,988,192.56  $2,790,963.88
(When Appiicabla) Prev. Auth, Res, # R-205172 $586,944.00
SAVINGS BY USE OF CITY FORCES Prev. Auth, Res, # R-266727 {§75,000.00)
Chy Forces Contract Prev, Auth. Res, # R-20B504 (5100.000.00)
Labor Prev. Auth. Res, # G-13865 $155,822.00
Material R-301955 $63,386.56
Equip. R-302014 —$1,602,350.60
R-302288 T $320,000.00
Profit Total Previous Authorized $2,553,502.56
TOTAL $0.00 $0.00 _|
ADDITIONAL AUTH. REQUIRED $237,461.32
FUNDING: 41500
CIP NO. [XX-XXX.X] 73-317.0
Pregramred
Uncom. Balance
THIS REQUEST 0.00 .00 0.00 $237.4%1.32
COMMENTS:

. Form Rev. 11/30/00



DETERMINATION OF

(G469 ENVIRONMENTAL EXEMPTION

Pursuant to the California Environmental Quaiity Act (CEQA) and State CEQA Guidelines

Agency: CITY OF SAN DIEGO Project Number: N/A Date: May 1, 2008

fction/Permit{s). Funding CIP No. 73-317.0

Description of Activity: Barret Reservoir Qutiet Tower Upgrade Project: The Barret dam and outlet structure were constructed
'n 1922. The tower's internal and external valve and piping system is highly corroded and in need of replacement. The
mprovements would entail the replacement of all piping with new steel piping; replacement of interior and extericr valves as well
3s the 16 inch valve in the dam, automating all of ithe valves with electric actuators; locking ihe electrical control panels and
squipment in corrosion resistant cabinets; and replacing the dam spillway gates. All work would occur within the outlet and dam
structures. The proposed improvements would bring the tower up to Water Department standards and OSHA szafety standards,
and minimize the amount of confined space entry required {0 operate the tower. The improvements are also necessary to ensure
that the reservoir's raw water storage can be fully used during years of high precipitation.

Location of Activity: Located at the confluence of Cottonwood and Pine Valley Creek, Barrett Reservoir is in a remote area
approximately 35 miles east of San Diego in the Cleveland National Forest area of the County of San Diego.

1. [] This activity is EXEMPT FROM CEQA pursuaﬁt to:

(] Section 15060(b) (3) of the State CEQA Gutdellnes (the actlwty is not
a project as defined in Section 15378).

2 X] This project is EXEMPT FROM CEQA pursuant to the State CEQA Gmdelmes seclicn
, checked below: :
ARTICLE 19 of GUIDELINES ARTICLE 18 of GUIDELINES
CATEGORICAL EXEMPTIONS STATUTORY EXEMPTIONS
{Incomplete list) {Incomplete list}
Section Shoit Name . Section Short Name
[ ] 15301 E):isti!lg [Fachitios . ‘
[X] 15302 Replacement ar Reconstruction [ ]15261 Ongoing Froject
[ 115303 New Construction or Conversion [ 115262 | Feasibility and Planning Studies
of Small Structures []15265 Adoption of Coastal Pians and Programs
[ ]15304 Minaor Alterations to Land [ 115268 Ministeria! Projects
{ 115305 Minor Alteration in Land Use [ 115269 Emergency Projects
[ 115306 information Cailection { ] Other
[ 115311 Accessory Structures
[ ]15312 Surpius Government Property Sales
[ 115315 Minor Land Divisiens - B
[ 115317 Open Space Contracts or Easements
[ 115319 Annexation of Existing Facilitias -
' I and Lots fof Exemot Facllities -
[ 115325 . Transfer of Ownership of interest
) in Land to Preserve Open Space
["] Other -

it is hereby certified that the City of San Diego

Distribution: Myra Herrman, Deveicpment Services
Ed Fordan, Water Depa"tment .CIP
Exemption or Froject file

determined the achZty to be exempt:
/%KJD ﬁ Responsible Departments:  Water
NNER™

Nicole A. McGinnis, SENICR PLA
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The City of San Diego

Al l\
O 4 7 3 CERTIFICATE OF CITY AUDITOR AND COMPTROLLER
CERTIFICATE OF UNALLOTTED BALANCE AC 2800759
) ORIGINATING —s0
CEPT. NO.:

| HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing
resoiution is available in the Treasury, or.is anticipated to come into the Treasury, and is otherwise unallotted.

Amount: $69 830.32 Fund: 41500

Purpose: _Authorizing an expenditure of funds for prOJect related costs for Barrett Reservoir Qutlet Tower Upgade, CIP
733170.

Date: May 2, ZOOé By: (/Qg{’ d{, @5 —ﬁL-‘ZVL‘?-L

AUDITOR AND COMPTRC}k{ER 'S DEPARTMENT

ACCOUNTING DATA
ACCTG. | ©Y OPERATION |  BENF/
LNE | PY | FunD DEPT ORG. AGCOUNT { JOBORDER | AGCGUNT EQUiP | FACILITY AMOUNT
001 | 0] 41500 760 | 391020 4116 186151 $69,830.32

TOTAL AMOUNT $69,830.32
FUND OVERRIDE  [_]

CERTIFICATION OF UNENCUMBERED BALANCE

| HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized
by the hereto attached resolution, can be incurred without the viclation of any of the provisions of the Charter of the City
of San Diego; and | do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego,
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

Not to Exceed: $167,631.00

Vendor: QOrion Construction Comporation, Inc.

Purpose: _Authorizing an increase in the expenditure of funds for Change Order #1 for the construction of Barrett
Reservoir Qutlet Tower Upgrade, CIP 733170.

Date: May 2. 2008 By: "2 ' é%/ézfu/ﬁ—"

AUDITOR AND COMPTROLLER'S DEPARTMENT

ACCOUNTING D&TA .
ACCTG. | CY OPERATION BENF/
LNE | PY | FUND DEPT ORG. ACCOUNT | JOBGRDER | ACCOUNT EQUIP__ | FACILITY AMOUNT
001 | 0 | 41500 760 | 391040 4278 186154 ' $167,631.00
TOTAL AMOUNT $167,631.00
AC-361 (REV 2-92) _ . FUND OVERRIDE  [_]

AC 2800759




(R-2008-848)

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

BE IT RESOLVED, by the Council of the City of San Diego, that Change Order No. 1,

dated January 28, 2007, heretofore filed with the City Clerk of said City as Document

No. , issued in connection with the contract between the City of San Diego

and Orion Construction Corporation, said contract having been filed in the office of the City
Clerk as Document No. RR-30228é, be and the same is hereby approved; and the changes
therein set forth, amoﬁnting to a net increase in the contract price 0f $167,631.00, and an

' extension of time of 98 working days, extending the 'completibn to 298 working days, be and the

same are hereby approved.
BE IT FURTHER RESOLVED, that an additional expenditure of $237,461.32 from

CIP 73-317.0, Barrett Reservoir Outlet Tower Upgrade, Fund 41500, Water, is authorized, for
which $167,631.00 is for Change Order No. 1 for the construction of Barrett Reservoir Outlet
Tower Upgrade and $69,830.32 is for related cost contingent upon the City Auditor and
Comptroller first furnishing a certificate certifying that funds necessary for expenditure are, or

will be, on deposit with the City Treasurer.

BE IT FURTHER RESOLVED, that the City Auditor and Comptroller, upon advice from
the administrating department, is authorized to return excess funds, if any, to the appropriate

reserve.

_PAGE 1 OF 2-



(R-2008-848)
70
BE IT FURTHER RESOLVED, that the above activity is categorically exempt form the

pa-ie

C00-
California Environmental Quality Act pursuant to CEQA Guidelines section 15302.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

By %ﬂ %%@\
Mark M. Mercer
Deputy City Attorney

MMM:nda

04/01/08
Or.Dept:E&CP Dept.
R-2008-848

I hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of .

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed:
(date) ' JERRY SANDERS, Mayor
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4
COUNCIL APPROVAL REQUIRED

Change Order No.: 1 Job Order: 186151
Project: Barrett Reservoir Qutlet Tower Upgrade Sheet: 1 0of 2
Contractor: Orion Construction Corporation, 1232 Keystone Way, Vista CA 92081 Date: 1/28/2007
Description:

Payment to the contractor far items listed in this change order shall provide full compensation for all equipment, materials, labor, figld and home office overhead, indirect
and consequeniial costs, mark-ups, and profit necessary to complete the work. By executing this contract change order, the contractor agrees to procead with this work
as a change order per section 3-2.1 of the Standard Specifications for Public Works Construction {2000 Edition) and waives any rights to additional compensation arising
out of work listed in this change crder, including without limitation, any claims relating to any cumulative effect of change orders, delays, productivity, impact ar

interruption. Ad 2 @ ,9

CONTRACT INFORMATION

Amount Authorized $2.553.502.56
Original Contract Amount : $1,487.000.00
Contract Amount Authorized
Resolution No: RR-302288 ' Through Phase Funding $0.00
Fund: 41500 C.IP. No.: 73-317.0 Prior Change Orders $0.00
P.0O. No: 5094782-0 Aud. Cert, No,: 2700447 Amount This Change Order $167.631.00

Contract Doc.: KO73390C Ref. Dwg. No.: 31388 -D Total Contract $1,654,631.00

The cost of the Change Order ( ) is { X ) is not available from the contingency funds authorized for the contract.$ 92,631.00 additional funds are requested.
The change order will { ) not change { X ) increase ( ) decrease the amount of the contract based on:

X Anagreed lump sum of $167,631.00

¢y Unit prices agreed upon totaling

¢y Cost pius as provided ir section 3-3 of the Standard Specification for an amount not to exceed

Original/Previous Coniract duration: 200 work days. Requested by this change order: 98 work days. NEW CONTRACT DURATION: 298 work days.

ORIGINAL CONTRACT COMPLETION DATE: 141472008 NEW CONTRACT COMPLETION DATE: 6/3/2008

Approved by Council Resolution:

Q

Prepared By: ‘ Appr. As to form:

Clemens Waksenberg * Resi i Date Marie Wright-Travis, Deputy City Attorney Date
Accepied By: _)4, M //2 c]/() 8 '

Orion Constmiction - Contractor "Date No. Date

Agreed By: Auditars Cert. No.

Return To: Engineering & Capital Projects, MS 18

Hang Toralf -Gormcyon Bagineer Dat Copy To: ] AUDITOR w/enclosure
/y : ) f \7) B 0 g ) CONTRACTQR w/o enclosure
Recommended By /' i () © W.0. FILE w/enclosure
/ “Ba Fordan -Projecf Viapager Dite Y () PROJECT MANAGER w/enclosure
" . Rodel Riego, Auditors, MS 7A
7, ~ /5 () zo, ,
e
: Dave Zoumga:ff-ﬁamy Director Date
. 1. CITY CLERK
Funds Cert. By: CMA 1%(2'{ ‘5/ }J ‘23’) '
fﬁiuditor 7 Date

Mayor/Designee Date




Description (continued):

Item Nos.

1. Add: Direct the contractor to remove and replace the corroded 30" piping and all appunances ar level
#1 of the outlet tower for an agreed upon lump sum price of...

2. Add: Direct the contractor to rehabilitate the deweriorated concrete bridge at level #4 of the outlet
tower for an agreed upen lump sum price of...........

3. Add: Direct the contractor to rehabilitate the corroded 30" vertical pipe segments between levels #1
and #2 of the outlet tower for an agreed upen lump sum price of... ... ...

4, Add: Direct the contractor to install valve supports under the five {5) new knife gate valves in the
outlet tower and Barrett dam for an agreed upon lump sum price of ... ...

3. 98 working davs will be added to the contract duration at no additional cest to the City.

100478

‘Net Increase
- . Net Decrease

Total Increase for this Change Order

By Reason of this contract Change Order, the number of working days shall be increased by
No addidonal compensation will be gramed for the increase days.

98

INCREASE

DECREASE

55%0,315.00

$49,438.00

$10,502.00

$17,372.00

3000

$167.631.00

$167,631.00

50.00

days.



62047

Justification for Entitlement:

Item Nos.

Delay days.

1. through 4.

As part of construction of the Lake Barrent Outlet Tower Upgrade, the contractor was directed to remove four deteriorated existing
waork platforms and debris/fmud found at the outlet tower bottom. After the removal, the contractor was directed to instali a
temporary working platform which can be lowered and raised inside the tower. The adjustable platform and access to the cleaned up
bottom of the tower allowed City Staff additional access and closer inspection of the existing conditions inside the tower to a degree
which would not have been possible prior to the start of construction. With input from the City's Corresion Engineering Section and
consulted structural engineers it was determined that the outlet tower required more work than was originally anticipated to
complete the project correctly. The additional work in items No. | through No. 4 addresses these deterioration/corosion issues to
the interior pipes and the supporting concrete bridges inside the tower as well as required support for the newly instailed valvesithe
exisiting old pipes, thus extending the outlet towers service life.

By Reason of this contract Change Order, the number of working days shall be increased by 98 working days. These days granied
by this change order include seventy nine (7%} working days for material procurement and change order work, four (4) working
days for additional safety measures to allow for safe removal of the collapsing wooden operating platforms inside the tower, two (2)
working days for field order work to remove debris and mud from the bottom of the operating tower and thirteen (13) working days
for impacts due to the Harris Fire,



